
TDD AMENDMENT REQUEST

TO: Lorraine Kosik- U.S. EPA START Project Officer
FROM: flMH-t' START Program Manager (PM)
SUBJECT: Request for Amendment of TDD #805-0104-010
SITE NAME: Dead Creek Sediment Removal
TETRA TECH EMI START PROJECT MANAGER:!

Instructions:
1. Reason for amendment MUST come directly from the START II Statement of Work (SOW).
2. Completed request form must have OSC signature, THEN return form to Chicago START

PM.

TDD Increase Amended

Budgeted Hours:

Budgeted Dollars:

500 4

32,500.00 -t

400 =

26,000.00 =

900

58,500.00

Completion Date: 12 731 701 Extended Date (if practical): / /

Other Amendments requested by the OSC: None______________________

Reason for amendments): Upder the START II SOW, this project is being incrementally

funded. Additional hours ajpd dollars will cover 3-4 additional months of activities depending on

the work load.

Signature of Requestor:

START Project Manager Date

Approved by:

Submitted by:

U.S. EPA TDD Manager Date

START Program Manager Date



TDD AMENDMENT REQUEST

TO: Lorraine Kosik- U.S. EPA START Project Officer
FROM: flBHk' START Program Manager (PM)
SUBJECT: Request for Amendment of TDD #805-0104-010
SITE NAME: Dead Creek Sediment Removal
TETRA TECH EMI START PROJECT MANAGER:]

Instructions:
1. Reason for amendment MUST come directly from the START II Statement of Work (SOW).
2. Completed request form must have OSC signature, THEN return form to Chicago START

PM.

TDD Increase Amended

Budgeted Hours:

Budgeted Dollars:

500 400 900

32,500.00 26,000.00 58,500.00

Completion Date: 12 /31 701 Extended Date (if practical):

Other Amendments requested by the OSC: None__________

Reason for amendments): Under the START II SOW, this project is being incrementally

funded. Additional hours and dollars will cover 3-4 additional months of activities deoendine on

the work load.

Signature of Requestor: /

START Project Manager Date

Approved by:

Submitted by:

U.S. EPA TDD Manager Date

START Program Manager Date


